
Siemens Intelligent Transportation Systems 

GATEWAY CITIES TRAFFIC SIGNAL SYNCHRONIZATION AND BUS 
SPEED IMPROVEMENT PROJECT 

I-5/TELEGRAPH ROAD 
 

Progress Report #34 
June 14 – August 15, 2003 

 
TASK NO. 1:  PROJECT MANAGEMENT 
 
• Siemens ITS staff attended a Progress Meeting with the County on July 10th, 2003. 
• Prepared and submitted progress report and invoice for the last period. 
• Continued to update the project site with recent project status reports and project 

deliverable reports. 
• The project web-site is available for viewing at: 
 

www.itssiemens.com 
under “Projects” 
 
Upcoming work: 
 
Update the Web Site as needed 
 
Upcoming work: 
 

o Schedule a meeting with the City of Commerce. 
 
TASK NO. 2: STAKEHOLDERS AND OPERATIONAL OBJECTIVES 
 
This task has been completed. 
 
TASK NO. 3: REQUIREMENTS ANALYSIS 
 
This task has been completed. 
 
TASK NO. 4:  HIGH LEVEL SYSTEM DESIGN 
 
This task has been completed. 
 
TASK NO.:  5:  ALTERNATIVE ANALYSIS 
 
• No activity this period. 
 
Upcoming work:  
 

• Revise communications alternative analysis report based on County’s 
comments. 
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• Revise system alternative analysis and recommendations report based on 
County’s comments.  

 
TASK NO.:  6:  RECOMMENDATIONS 
 
This task has been completed. 
 
 
TASK NO.:  7:  ATMS CONCEPTUAL DESIGN REPORT 
 
No activity this period. 
 
Upcoming work:  

• Start work on the Conceptual Design Report. 
 
TASK NO.:  13:  CCTV LOCATION ANALYSIS (TELEGRAPH ROAD) 
 
No activity this period. 
 
Upcoming work:  

None • 
 
TASK NO.:  14:  INTERVIEW ADDITIONAL CITIES 
 
Completed 
 
Task 15:  Confirm Additional Streets 
 
Completed 
 
Task 16: Inventory additional Streets & Revise Operational Objectives Report 
 
No activity this period 
 
Upcoming work:  

• Revise the report based on County’s comments. 
 
Task 17:  Revised LCC Recommendations Report (Whittier, Norwalk) 
 

• No activity this period. 
Upcoming work:  

• Revise the above report based on County’s comments. 
 
Task 18:  CCTV Location Analysis for Additional Streets 

• Met with the County on August 13, 2003 to discuss the draft deliverable.   
 
Upcoming work:  
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• Revise the draft report based on County’s comments. 
 
Task 19:  Detection Location Analysis for Additional Streets 

• Met with the County on August 13th, 2003 to discuss the draft deliverable. 
 
Upcoming work:  

• Revise the draft report based on County’s comments. 
 
Task 20:  Revised Communications Analysis Report & Recommendations 

• Continued work on the communications analysis task for the expanded 
area. 

 
Upcoming work:  

• Complete and submit draft deliverable. 
 
TASK 9 HAS BEEN REMOVED FROM THE PROJECT SCOPE 

 
TASK 12 STRATEGIC IMPLEMENTATION PLAN 
 
Siemens ITS prepared scope of work and estimates for Phase 2 work and submitted to 
County on July 29th, 2003. 
 
TASKS 8, 10, AND 11 
Work has not yet started on these tasks. 
 
 
 
Alan Clelland 
Project Manager 
 
October 6th, 2003 
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Deliverable Status as of June 9, 2003 
Task  Status Anticipated Completion 

Date 
Task 1: Project Management  
1.1 Project Coordination  On-Going  
1.2 Attend Project Meetings  On-Going  
1.3 Create and Maintain Web page  On-Going  
1.4 Prepare Project Reports  On-Going  
Travel/ODC  On-Going  
Task 2: Stakeholders and Operational Objectives  
2.1 Draft Operational Objectives Report  Completed  
2.2 Final Operational Objectives Report  Completed  
2.3 Individual City Reports  Completed  
Task 3: Requirements Analysis  
3.1.1 Draft ATMS User Requirements  Completed  
3.1.2 Final ATMS User Requirements  Completed  

3.2 ATMS Functional and Local City Control Site 
Requirements 

 

3.2.1 Draft Completed 
3.3 Integration System User Requirements  
3.3.1 Draft Completed 
3.3.2 Final Completed 
3.4 Integration System Functional Requirements  
3.4.1 Draft Completed 
3.5 Communications Requirements  
3.5.1 Draft Completed 
3.6 Requirements Analysis Final Completed 
Task 4: High Level System Design  
4.1 High Level System Design Report  
4.1.1 Draft  
4.1.1.1System HLD Draft Completed 
4.1.1.2 VDS Draft Completed 
4.1.2 Final Completed 
Task 5: Alternatives Analysis and Recommendations  
5.1 ATMS Analysis  
5.1.1 Draft Systems Alternatives Analysis & 
Recommendations 

Completed 

5.1.2 Final Systems Alternatives Analysis & 
Recommendations 

 TBD

5.2CommunicationsAnalysis & Recommendations  
5.2.1 Draft  Completed 
5.2.2 Final  October 6, 2003

Task 6: LCC Recommendations  
6.1 Draft Completed 
6.2 Final Completed 
Task 7:Conceptual Design Report  
7.1 Draft  
7.1.1 ATMS  November 1, 2003
7.1.2 Local City Control Site  November 15, 2003
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Task  Status Anticipated Completion 
Date 

7.1.3 Integration Systems  November 1, 2003
7.1.4 Communications  November 1, 2003
Task 8: Operations and Maintenance Plan  
8.1 Draft  December 1, 2003
8.2 Final  TBD
Task 9: Technical Operational and Institutional Issues  
9.1 Draft  Removed
9.2 Final  Removed
Task 10: City Concurrence  
10.1 Resolutions  January 5, 2004
10.2 Minutes  January 12, 2004
Task 11: Final Conceptual Design Report  
11.1 Draft  February 1, 2004
11.2 Final  TBD
Task 12: Strategic Implementation Plan  
12.1 Scope of Work  
12.1.1 Draft  March 1, 2004
12.1.2 Final  TBD
12.2 Project Budget  
12.2.1 Budget  March 1, 2004
12.2.2 Cash Flow Chart  March 1, 2004
12.3 Project Schedule  March 1, 2004
12.4 Strategic Plan Final Report  
12.4.1Draft  March 15, 2004
12.4.2 Final  TBD
12.4.3 Executive Summary  March 15, 2004
Task 13:CCTV Location Analysis (TG Road)  
13.1 Draft Completed 
13.2 Final  TBD
Task 14:  Interview Additional Streets Completed 
Task 15:  Confirm Additional Streets Completed 
Task 16: Stakeholders and Operational Objectives  
16.1 Draft Operational Objectives Report Completed 
16.2 Final Operational Objectives Report  TBD
Task 17: LCC Recommendations  
17.1 Draft Completed 
17.2 Final  TBD
Task 18:  CCTV Location Analysis  
18.1  Draft Completed 
18.2:  Final  TBD
Task 19  System Detection Analysis  
19.1:  Draft Completed 
19.2    Final  TBD
Task 20:  Communications Analysis & 
Recommendations 

 

20.1 Draft   October 13, 2003
20.2 Final  TB
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